1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 3
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVEDATE  [4.REQUISITION/PURCHASE REQ. NO. 5. PROECT NO.(Ifapplicable)
02 12-Jul-2011 M6788411RCTMO03
6.1SSUED BY CODE V67854 7. ADMINISTERED BY (If other than item6) CODE
PM TRASYS
PROGRAM MANAGER, TRAINING SYSTEMS See Item 6
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275
8. NAME AND ADDRESSOF CONTRACTOR (No., Sreet, County, Sate and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 MINNESOTA DR STE 204 98. DATED (SEEITEM 11)
ANCHORAGE ALASKA 99503
X 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0007
10B. DATED (SEEITEM 13)
CODE _3SKC7 [FACILITY CODE 3SKC7 X | 11-Apr-2011
11. THISITEM ONLY APPLIESTO AMENDMENT SOF SOLICITATIONS
DTheabovenunbered solicitation is amended as set forth in Item14. The hour and date specified for recei pt of Offer |:| is extended, |:| isnot extended.

Offer must acknow| edge receipt of this amendment prior to the hour and date specified in thesolicitation or as avended by one of thefol lowing methods:

(a) By conpleting Items 8 and 15, and returning copies of the amendment; (b) By acknowledging recei pt of this amendment on each copy of the offer submitted;
or (c) By separate | etter or telegramwhich includes areferenceto the solicitation and amendment nunbers. FAILURE OF YOURACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJXECTION OF YOUR OFFER. Ifby virtueof this amendment you desireto change an offer dready submitted, such change may be mede by tel egramor | etter,
provided each tel egramor | etter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONSOF CONTRACT SORDERS
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THISCHANGE ORDER ISISSUED PURUANT TO: (Secify authority) THE CHANGESSET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDERNO. IN ITEM 10A.

X |B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINIST RAT IVE CHANGES(such as changesin paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TOAUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor isnot, |:| isrequired to sign this document and return copiesto the issing office.

14. DESCRIPTION OF AMENDMENT/MODIFCATION (Organized by UCF section headings, including solicitation/contract subject matter
where feashble.)
Modification Control Number:  dagued114207

The purpose of this modification is to add funding.

Except as provided herein, al terns and conditions of the document referenced in Item9A or 10A, as heretofore changed, remai ns unchanged and in full forceand effect.

15A. NAME AND TITLE OF SGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E. LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAIL:  john.elynch2@usmc.mil
15B. CONT RACT OR/OFFEROR 15C. DATE SGNED  |16B. UNITED STATESOF AMERICA 16C. DATE SGNED
S = e
BY = 14-Jul-2011
(Ygnature of person authorizedto sgn) (Sgnature of Contracting Officer)
EXCEPTION TO S 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $1,396,443.20 from $48,773,603.00 to $50,170,046.20.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0303AA
The pricing detail quantity has increased by 4.00 from 16.00 to 20.00.
Thetotal cost of thislineitem hasincreased by $1,609,828.00 from $6,439,312.00 to $8,049,140.00.

SUBCLIN 0309AA
The unit price amount has decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20.
Thetotal cost of thislineitem has decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20.

SUBCLIN 0309AC

The unit price amount has increased by $260,000.00 from $519,996.00 to $779,996.00.

Thetotal cost of thislineitem hasincreased by $260,000.00 from $519,996.00 to $779,996.00.
SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for SUBCLIN 0303AA has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC

30-APR-2012 N/A

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC

30-APR-2012 20 N/A
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office
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Asaresult of this modification, the total funded amount for this document was increased by $1,396,443.20
from $48,773,603.00 to $50,170,046.20.
SUBCLIN 0303AA:

AA: 17111063B4D 252 67884 067443 2D M67884 IRCTM0030OTMC (CIN
000000000000000000000000000000) was increased by $1,609,828.00 from $6,439,312.00 to $8,049,140.00

SUBCLIN 0309AA:

AA:17111063B4D 252 67884 067443 2D M67884 1IRCTM003OTMC (CIN
000000000000000000000000000000) was decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20

SUBCLIN 0309AC:

AC: 17111063B4D 252 67856 067443 2D 3B4D DNY TQIM30407 (CIN
000000000000000000000000000000) was increased by $260,000.00 from $519,996.00 to $779,996.00

(End of Summary of Changes)
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